TASKBOARD

Product Backlog	In Progress	Completed
User Story: Enhance the prototype with additional features and pages to make it feel professional and complete. Sprint: Prototype Enhancement (28 July) Add a user profile page with editable fields. Create a help/support section. Improve colour scheme and typography. User Story: Present the prototype to lecturer for validation and collect actionable feedback. Sprint: Presentation and Feedback (29 July) Prepare a live walkthrough of the prototype. User Story: Apply feedback insights from the other presentations to refine the prototype. Sprint: Iteration (30 July) Prioritise feedback changes. Cross-check with other group's approaches.	Refining UI components and adding a settings page based on our design decisions. Integrating the feedback from the other learner's presentations into our own prototype to avoid similar pitfalls. Finalising the feedback implementation and preparing the prototype for the next phase.	Added new feature pages and improved visual consistency across all screens. Presented the enhanced prototype to the lecturer, received detailed feedback and recorded all improvement points. Applied all lecturer feedback and incorporated valuable insights from other group presentations strengthening our usability. Held a team retrospective to conclude on the prototype-to-real product transition, identified opportunities and documented lessons learned for the upcoming development phase.
User Story: Finalise the prototype and prepare a conclusion on transitioning from prototype to real implementation. Sprint: Finalisation and retrospective(31 July) Document all design decisions. Identify gaps and missed features. Plan the next steps for development.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the prototype enhancements, present it to the lecturer, integrate all feedback, and finalise design.
2. Is anyone working on anything that is not on the board?	No - all team efforts this week were dedicated to the prototype's refinement, presentation, iteration. Everything is tracked on the board.

3. What do we need to finish as a team?	We need to agree on a final version of the prototype, ensure all feedback has been addressed..
4. Are there any bottlenecks or blockers to the flow of work?	The main challenge was fitting into the schedule to present at a reasonable time. After that, coordinating the simultaneous application of multiple feedback points required careful task allocations, resolved through daily stand-ups.

LOGBOOK

Date:	27 July 2026	
Monday	1. What did I complete since the last standup?	**Online Classes**
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Expanded the prototype by introducing additional interface screens and functionality to improve the overall user experience. We also redesigned the profile page, added a support section, and refined the colour scheme and fonts.
	2. What am I planning to complete between now and the next standup?	Complete preparations for the prototype demonstration by reviewing all screens and ensuring the presentation flows smoothly.
	3. What are my impediments (or risks or problems)?	There were only minor interface inconsistencies, which were resolved during team collaboration. No major issues affected our progress.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Delivered the prototype presentation to the lecturer, showcasing the latest improvements and gathering feedback on navigation, usability, and areas that still required enhancement.
	2. What am I planning to complete between now and the next standup?	Review all recommendations received, identify the highest-priority improvements, and begin implementing them.
	3. What are my impediments (or risks or problems)?	We received a large amount of feedback, so the team needed to organise and prioritise the suggested changes before implementation.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Updated the prototype by implementing the lecturer's recommendations and incorporating useful ideas observed during other groups' presentations.
	2. What am I planning to complete between now and the next standup?	Complete the remaining refinements, review the prototype as a team, and prepare documentation for moving into the development stage.

	3. What are my impediments (or risks or problems)?	No major obstacles arose. We noted a few additional scenarios that could be addressed in future development.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Participated in a team reflection session where we reviewed the completed prototype, discussed improvements, documented important decisions, and planned the transition to system development.
	2. What am I planning to complete between now and the next standup?	Produce the final prototype deliverables, including the Figma project and supporting documentation outlining the next development steps.
	3. What are my impediments (or risks or problems)?	Team members had different views on which remaining features should receive priority, but after discussion we agreed on a solution that best supported the project's objectives.